Approved For Relaase 2002/09/05 : CIA-RDP86-01019R088200060038-7

[aNe]
L]
m
[2¥]
-
o
~
[ ]

MEMORANDUM FOR THE RECORD
SUSJECT: Director of Logistics Briefing on 23 Noverber 1976

1. On 23 Noverber 1976, the Real Estate and Coenstruction Divi-
sion briefed the Director of Logistics and his staff regarding the
new (second) 2500 kW generator, utilities impact of Project SAFL,
and tne HVAC Phase II project. Attendess were:

James H, McDonald

D/L

DD/L
EO/OL
C/RECD
DC/RECD
C/HEB
C/MS/HEB
C/ES/HEB

2. The first topic to be discussed was installation of the new
2500 kW generator. This briefing centered around a chanae in concept,

15, abandoning the enclave approach used with tha first 2520 kd
generator and installing the new 2500 k¥ unit such that 1t will oner-
ate in parallel with the existing 2500 kW unit and the two 2007 k¥
Worthington units to produce 9300 kW of power on the main high-voltaae
bus. This power will be distributed to critical components as needed.
This new approach maximizes use of all available generating capacity
while retaining the flexibility to meet changes on load levels and
locatfons throughout the Headquarters compound.

3. Also discussed was the expansion of Transformer Vault C
which is currently funded in FY 1977 at $700,000. Hinor redesian
must be done on this project once SAFE requirements have been fimly
established.

4. In regard to Project SAFE, the nossible need for yet a third
2500 k! generator was discussed. This item is prasentlv included in
the overall SAFL funding package. At the request of the £O/0L, HEB
will conduct an in-denth survey of power requircments throughout the
compound in order to ascertain the absolute need for a third 2530 kY
unit to support SAFE requirements. The alternate proposal by the EQ/OL
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was to inftiate an extensive load-shedding scheme to bring the total
compound load to 9000 k. HEB 1s now conducting this survey and will
be in a position to present various economic and technical trade offs
by late January 1977.

5. The briefing concluded with a presentation by C/MS/HEB of the
HVAC Phase II project.

_ Chief
Electrical Section, HEB/RECD/OL

Distribution:
Orig. - OL/RECD/HEB Official
1 - OL/RECD v~

OL/RECD/HEB/ l:11h] [(2 Dec 76)
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